SAMPLE PROJECT REQUEST FORM TEMPLATE

PROJECT NAME Positive Charge EV Charging Stations - California
JOB LOCATION Mountain View, CA

11/23/2024

09/2/2025

EST. START DATE EST. FINISH DATE

Jane DeHart Positive Charge

PROJECT LEADER

CONTACT NAME Rk
EMAIL j.steele27@positivechargeev.com

SUMMARY

DESIRED OUTCOME

COMPANY

1123 4th Pl Monterey, CA 9394

This project is based on Positive Charge’s goal of being the world's largest EV-charging provider and to reduce the
environmental impact of fossil-fuel cars through our services. The project requires 56 new EV-charging statfions in the
Mountain View, CA area by September of 2025. (Please see attached documents for further technical details.)

56 fully functional Positive Charge EV charging stations in the Mountain View, CA area by September 2025.

Account management to work with field engineers on logistics, timeline, detailed product plan (attached) for rollout of

56 EV-charging stations.
ACTION TO COMPLETION

56 Positive Charge EV-charging stations for EV car owners. Positive environmental impact (reduction in fossil-fuel

emissions). Increase of sales for N. CA Sales Team, and significant revenue for Positive Charge
BENEFITS OF PROJECT

e 10/15/15 - contract signed

e 11/1/24 - Product provides project requirements to field engineers

e 11/14/24 - Sales engineering receives sign-off from Mountain View City Council for implementation of project.
e 12/30/24 - Project implementation begins

e 9/15/925 - Proiect siiccessfillz imnlemented

PROJECTED SCHEDULE

(Please see attached SOW with all relevant costs associated.)

PROJECTED BUDGET

Jane DeHart - Project Manager John Steel - Chief Sales Engineer Martha Goodwin - Operations VP Frida Kafta -
PROJECTED TEAM AND RESOURCE Mountain View City Planning Coordinator Jim Bears - Positive Charge Project Sponsor (sign-off, etc.)
REQUIREMENTS

PROPOSAL MAY BE WITHDRAWN IF NOT ACCEPTED BY DATE OF

ACCEPTANCE OF PROPOSAL

AUTHORIZED CLIENT SIGNATURE DATE OF ACCEPTANCE



https://www.smartsheet.com/try-it?trp=11348&utm_source=integrated+content&utm_campaign=/content/project-request-form-templates&utm_medium=Sample+Project+Request+Form+pdf+11348&lpa=Sample+Project+Request+Form+pdf+11348&lx=PFpZZjisDNTS-Ddigi3MyABAgeTPLDIL8TQRu558b7w

DISCLAIMER

Any artficles, templates, or information provided by Smartsheet on the website are for
reference only. While we strive to keep the information up to date and correct, we
make no representations or warranties of any kind, express or implied, about the
completeness, accuracy, reliability, suitability, or availability with respect to the website
or the information, articles, templates, or related graphics contained on the website.
Any reliance you place on such information is therefore strictly at your own risk.
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